

P.I.N. 9754.80

**REHABILITATION OF WEST CREEK ROAD BRIDGE
OVER
WEST BRANCH OWEGO CREEK**

AMENDMENT No. 1

January 20, 2021

NOTICE TO PROSPECTIVE BIDDERS

Please acknowledge receipt of this addendum on the proposal form found on page 10 of the proposal book.

Changes to the Proposal Book:

1. **BID PROPOSAL, page 8** - Revise Completion Date to November 30, 2021.
2. **CONSTRUCTION CONTRACT AGREEMENT, ARTICLE 1 – WORK TO BE DONE, page 50** – change completion date to November 30, 2021.
3. **SPECIAL NOTES, Page 67 – under “CONTRACT TIME & LIQUIDATED DAMAGES”:**

- Add the following:

The bridge shall remain open to two-way traffic through June 30, 2021.

- Change the Final Completion date as follows:

Final Completion: November 30, 2021

4. **SPECIAL NOTES, Page 67 – change “CONTRACT PERIOD AND TIME LIMITATIONS” to read as follows:**

The Contractor agrees that it will begin the work within ten days of the awarded contract, unless the consent of the PROJECT SPONSOR, in writing, is given to begin at a later date, and having a final completion date of **November 30, 2021**. The contractor shall limit on site work to activities that allow the bridge to remain open to two-way traffic through June 30, 2021. The contractor is expected to complete all work, except when seasonal limitations prevent installation.